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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 566 Date: 31-Jul-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 787

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

FWS pipefitters canceled the scheduled work for the evening shift. ABF ironworkers began the work on
installing the drop plates for the west loop cable hand ropes per the direction given in the response to RFI
3235. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing

Larry Moughler informed the Department that National Air Balancers and FWS will be on-site Monday @
6:00 a.m. to begin air balance procedures at the Tower Base. They planned to meet at the FWS trailer at
6:00 a.m. and take the boat to T1 from there.

128 0-000-000.128

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Ropes

The ABF crew spent the shift moving the painted and primed drop plates from the CCC paint booth to the
W2, then began the installation of the plates. The installaton of the drop plates were directed in the
response to RFI 3235.

I went out to W2 at 1345, and did not see any work on this operation. However, Scott Yeager informed
me that he was out at W2 with the crew going over access and details of the work at 1345. At that time
they were rounding up their gear to go home for the day because they needed to get back to Pier 7 to
finish up. They spent the first half of the day on Pier 7 organizing the plates and getting tools together to
do the work. They didn’t get any locations started as they tried to get access to the North Deviation saddle

001 0-FSW-EFA.096
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to loosen the turnbuckles on the handropes, but the lift ABF provided won’t reach that point. The time
spent for this work today was (2) guys for the entire day (6am-2:30pm).

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM GENIER VALDESPainter 8.00 0.00 0.00 8.00

APP Victor RuizPainter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO 187 Painting

Victor Ruiz and Genier Valdez spent 8 hours and Marco Gomez spent 6 hours painting the sole plates and
the PS-22 similar pipe supports along the IB of the WB bridge between Hinge A and the PP 126 expansion
loop. This work is extra work because the PS-22 similar pipe supports were added to the contract to
support the 6" and 12" DIP at the connection between the SAS and the Skyway.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

The work described in the CCO 372 narative for this diary may fall under CCO 187.

001 0-MSI-EFA.187

Bid Item: 001 0-BDS-EFA.372CCO-372 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

FWS presented an extra work sheet for the shop labor and materials to fabricate, weld and fit the louver
housings and plenum boxes for the resized east anchorage reactivation air discharge louvers per the
directions given in RFI 118R08.

To fabricate the louver housings and plenum boxes, FWS used 16 man hours of shop work, with 3 hours
of a general foreman overseeing this work. The work incorporated a 5' x 10' sheet of 16 gauge SS316
sheet metal and a pint of caulking.

Following fabrication, FWS spent 2 man hours transporting the finished product from their shop in
Brisbane CA to Pier 7.

001 0-BDS-EFA.372
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